CSCB07 Standup meeting
TUT0008

Nov.18

Finished: Basic structure of the app. Uploaded to team's GitHub repo. Tasks were split and assigned to each person.

To be finished before the next setup: Create the database for our application. Feedbacks on some basic ideas about everyone's job.

Impediments: Know little about android :(

Nov. 22

Finished: Double checked design; Database was created. (Firebase)

To be finished before the next setup: Fill in the details of each module.

Impediments: How modules should interact with each other.

Nov.24

Finished: Confirmed how stores and customers interact with each other. Confirmed what classes to be constructed.

To be finished: Determine how to plug MVP design into the 3 modules.

Nov.25

Finished: Successfully plugged in the MVP design to the startup module.

To be finished: Clean up Github. Make up a primitive design of recyclerView.

Nov.30

Finished: Github cleaned up. A form of recycledView is created.

To be finished: Develop the presenter part for customer and storeowner. Build the initial page for customer and owner.

Dec. 2

Finished: Several buttons and textview were added to recycled view.

To be finished: Determine how activities can be connected to each other; Decided how to implement the actual design on the recycledview. template.

Dec. 3

Finished: Studied the document of firebase. Had some basic knowledge of how local codes can connect with firebase. More features were added to the recycledview template.

To be finished:
Finalize the design of UI for customer and storeowner.

Impediments:
UI development was a bit lagged.

Dec. 5

Finished:
Finalized the design of customer UI.

To be finished:
Finalized the design of storeowner UI.

Dec. 6
Finished:
Basic design of storeOwner UI. Details of customer order page are added.

To be finished:
Add functions to connect storeOwner to firebase. Ready to merge the three modules together.

Dec. 7
Finished:
All modules are connected to firebase. A new github repo was created to merge the three modules.

To be finished:
Minor bugs in UI are to be fixed; Some data are falsely uploaded to firebase.

Dec. 8
Finished:
All bugs are fixed!!

Team member's task:

Xinyi Hu & Encheng Jin: UI and database design of log-in and start-up page; test module of the presenter.

Wenrui Wu & Zhitao Xu: UI and database design of customer module

Zexi Zhang & Zhongyu Liu: UI and database design of store owner module.